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Description: The study will be conducted over 27 months, and will be completed in five (5) phases.
Task 1. Review

Task 2: Laboratory Investigation

Task 3: Analysisof Large-Scale Test Data

Task 4: Field Evaluation

Task 5: Synthesis of Results, Recommendations, and Technology Transfer

Background:

This study will determine what impact the inclusion of select materialsin a subgrade will have on the pavement design parameters of that
subgrade. It will also provide specific determinations for the relative impacts of each of the eight defined select materials systems now
used by WisDOT. The study will recommend a proposed methodol ogy to include these impacts in the pavement design process. The
results of the study will provide WisDOT with the basis to make an informed policy decision on the inclusion of select materialsimpactsin
pavement design.

Total Current Expendituresfor Total Expenditures Per cent
Study Budget FFY Budget Current Quarter to Date Complete
$120,034.00 $30,008.50 $27,679.07 $0.00 75 (%)
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Progress ThisQuarter:

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

The testing and analysis asrelated to the inclusion of working platforms constructed using industrial byproducts have been completed and
written asareport. Thisreport will be submitted in August 2003 for the TOC review.

Work Next Quarter:

Thetesting has been completed but analysisand writing of the report relating to geosynthetic-reinfor ced working platformsis still
underway. We plan to continue working on thisin next quarter.

Circumstances affecting progress/budget:

None



Gantt Chart:
Tasks 1-4 areessentially complete. Task 5is50% complete.

Note: Gantt chart shown in State Fiscal Year Quarters



